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March 20, 1989 \___
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~ H. Gilbert Wet)
163 Candlewick Lane
' Bridgewater, N.J. 08807

Chief, Site Investigation and Compliance Branch
Emergency and Remsdial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

Attention:  SCP - Carlstadt Project Officer

Dear Sir:

Attached 1s thc February 1989 Progress Report for the RI/FS project at the SCP
Carlstadt Site. This report has been prepared gy Dames & Moore, on behalf of
the Committee representing the respondents named in the Administrative Order

on Consent No. 11 CERCLA-50114, {n accordance with Paragraph 288 of the Order.

Progress in February, 1989 for the Operable Unit One FS was reported in the
Interim Status Report on Phase II Activities, submitted on February 24, 1989,
Also, the latest revision of the Hork Plan for the FS/FOU was submitted on
February 15, 1989. The latest revision of the Scope of Treatability Studies
for the FS/FOU was submitted on February 27, 1989. Treatability studies are
proceeding on schedule, and analytica) results are expected in time to be
useful in the FS report; because that information is late, more alternatives
than normal have passed through Phase 1 and Phase 11 screening, increasing the
scope of study in Phase I11.

7 ’

Very truly yours,

Foolle!

H. G. Weil
HGW/ smd/326«

CC:  Chief, Superfund Branch
Office of Reglonal Counsel
U.S. Environmenta) Protection Agency
Room 437
26 Federal Plaza
New York, New York 10278

Mr. W. L. Warren « CSPS&C 00408?




-~ —- o e — [t

S 1EER 14027 Jrilcre TAFEIDE Ay QIniGienn. S R~ =

Dz

ATTACEMERT 1

SCP RI/FS PROGRESS REPORT
FEBRUARY, 1989

1. Slug testing of the five off-site water table aquifer wella, the four
off-site til]l aquifer wells, and the three existing on-site til}

Aquifer wvells was completed,

2, Sampling of the nine off-site wells and the on-site bedrock well was
completed on February 13,

3. A meeting was held on February 14 with EPA, ETC, Trillium and Dames &
Moore to discuss laboratory dellveradbles, It was agreed that ETC

will produce (e¢ports which contain substentially more Qi/GC . .

documentation than those previously 1§sued for the prolect,

4. The pump test of <che on-site bedrock well was {niciated on
February 28, Prior to starting the test, a water sample was
collected from the tedrock well for volatile organic analysis.

TECHNICAL ISSURS

4 - The EPA requested additional details regarding the fraguency of
water level monitoring during the pump test. While POP Revision Ko. ¢
provided " a monitoring schedules for the pumped (bedrock) well, no
monitoring achedule was provided  for tho' observation wells. The
¢larification sought by the EPA was provided in a TFebruary 24, 1939
1ett¢r to Janet Feldstein.
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In a telefax received by Dames & Moore on February ?, Ebasco
pointed out ar example of Qiacrepancies they discovered betwesn c¢he
laboratory data summaries in Appenﬁix B of the RI Repert and the raw data
'contained {n the ETC analytical reports, Dames & Moore initlated a
complete comparative evaluation of all laboratory data (well over 100
samples, including field and trip blanks). The example provided by
Ebasco was found to be the only cage whers reported data wore in conflict
(for the volatile fraction of the sample only). A discussion of this
review, and corrected tables and figures from the RI Reporc, were
transmitted to the EPA on February 17, ¥ith respect to the RI Report, it

wag concluded that the interpretations provided therein wvere valid,

SCHEDULE

The combined POP 8/POP ¢ prégram continues to be approximately
2.5 weeks ahead of achedule, "tagsed on tha October 19, 1988 -proposed
schedule transmitted to the USEPA, Howevér, this schedule guln may be
offset by the Increased time required to prepare &nd valjdate laboratory
deliverables, as noted in ltem (3) above. The October 19, 1988 schedule
was predicated bn providing 1laboratory reports similar te those

previcusly issued for the project,

PLANRED ACIIVITIES - MARCE 1989

4., Complete the pump test on the on-site bedrock well, and re-sample the

well for volatile organic compounda,

2. Install continuous-trace water level recorders per POP Revision No. 9

after completion of the pump test.

3. Continue the laboratory analytical program, including preparatior. of

additional QA/QC documentaticon for the reports,

xgergﬁ
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4, Continue the evaluation of hydrogeologic information collected during

the {nvestigations.
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